	0	Task Mode	Task Name			Duration	Start	Finish	Predec	Resource Names	% Complete	
1	✓	-5	Preparation	on		32 hrs	Mon 6/20/16	Thu 6/23/16				100%
2	V	5	Discuss	features of the websi	te	4 hrs	Mon 6/20/16	Mon 6/20/16		Thien,Son,P	I	100%
3	V	-5	Create	usecases		4 hrs	Mon 6/20/16	Mon 6/20/16	2	Thien		100%
4	V	-5	Specify	usecases		16 hrs	Tue 6/21/16	Wed 6/22/16	3	Thien		100%
5	V	-5	Create t	test cases		8 hrs	Thu 6/23/16	Thu 6/23/16	4	Phuong		100%
6	✓	-5	Write a	project proposal		4 hrs	Tue 6/21/16	Tue 6/21/16	3	Phuong		100%
7	✓	-5	Create	project plan using Gar	ntter	8 hrs	Tue 6/21/16	Wed 6/22/16	6	Son		100%
8	V	-5	Create -	Trello boards and bac	klog list	4 hrs	Thu 6/23/16	Thu 6/23/16	7	Thien		100%
9	V	-5	Prepare	collaboration resour	ces	2 hrs	Thu 6/23/16	Thu 6/23/16	8	Son		100%
10	✓	-5	Finish p	reparation		0 days	Thu 6/23/16	Thu 6/23/16	9,5			100%
11	✓	-5	Database			9 hrs	Fri 6/24/16	Mon 6/27/16				100%
12	✓	-5	Design	the database		4 hrs	Fri 6/24/16	Fri 6/24/16	10	Son		100%
13	✓	-5	Implem	ent the database		3 hrs	Fri 6/24/16	Fri 6/24/16	12	Thien		100%
14	~	-5	Create i	mock data		2 hrs	Fri 6/24/16	Mon 6/27/16	13	Phuong		100%
15	✓	-5	Finish d	atabase		0 hrs	Mon 6/27/16	Mon 6/27/16	14			100%
16	✓	-5	Customer	interaction section		52 hrs	Fri 6/24/16	Tue 7/5/16				100%
17	~	-5	Design	the homepage		4 hrs	Mon 6/27/16	Mon 6/27/16	15	Son		100%
18	✓	-5	Progran	n the homepage		16 hrs	Mon 6/27/16	Wed 6/29/16	17	Son		100%
19	~	-5	Test the	e homepage		2 hrs	Wed 6/29/16	Wed 6/29/16	18	Son		100%
20	✓	-5	Design	login		5 hrs	Wed 6/29/16	Thu 6/30/16	19	Phuong		100%
21	✓	-5	Progran	n login		4 hrs	Thu 6/30/16	Fri 7/1/16	20	Phuong		100%
22	~	-5	Test log	gin		1 hr	Fri 7/1/16	Fri 7/1/16	21	Phuong		100%
23	✓	-5	Design	logout		2 hrs	Wed 6/29/16	Thu 6/30/16	19	Thien		100%
				Task		Inactiv	re Summary		External T	asks		
				Split		Manua	al Task		External M	1ilestone	\Diamond	
	_	_		Milestone	♦	Durati	on-only		Deadline		+	
		ommerce\	Website	Summary		M anua	al Summary Rollup 📥		Progress			
Date:	vvea	7/20/16		Project Summary			al Summary		Manual Pr	rogress		
				Inactive Task		Start-o	•			J		
				Inactive Milestone		Finish-	_					

D	0	Task Mode	Task Name		Durati	on Start	Finish	Predec	Resource Names	% Complete	
24	~		Progran	m logout	2 hrs	Thu 6/30/16	Thu 6/30/16	23	Thien		100%
25	V	-5	Test log	gout	1 hr	Fri 7/1/16	Fri 7/1/16	24,22	Thien		100%
26	~		Design	register	3 hrs	Fri 7/1/16	Fri 7/1/16	25	Son		100%
27	V	-	Prograr	m register	2 hrs	Fri 7/1/16	Mon 7/4/16	26	Son		100%
28	✓		Test re	gister	2 hrs	Mon 7/4/16	Mon 7/4/16	27	Son		100%
29	V	-	Design	profile editing	2 hrs	Mon 7/4/16	Mon 7/4/16	28	Phuong		100%
30	V	-5	Prograr	m profile editing	4 hrs	Mon 7/4/16	Tue 7/5/16	29	Phuong		100%
31	✓	-	Test pro	ofile editing	2 hrs	Tue 7/5/16	Tue 7/5/16	30	Phuong		100%
32	✓	-	Design	password editing	1 hr	Mon 7/4/16	Mon 7/4/16	28	Thien		100%
33	✓	-	Progran	m password editing	2 hrs	Mon 7/4/16	Mon 7/4/16	32	Thien		100%
34	✓	-	Test pa	ssword editing	1 hr	Mon 7/4/16	Mon 7/4/16	33	Thien		100%
35	✓	-5	Design	viewing product details	1 hr	Wed 6/29/16	Wed 6/29/16	19	Son		100%
36	✓	-	Progran	m viewing product details	3 hrs	Thu 6/30/16	Thu 6/30/16	35	Son		100%
37	✓	-	Test vie	ewing product details	1 hr	Thu 6/30/16	Thu 6/30/16	36	Son		100%
38	✓	-	Design	searching	3 hrs	Fri 7/1/16	Fri 7/1/16	19	Phuong		100%
39	✓	-	Progran	m searching	1 hr	Fri 7/1/16	Fri 7/1/16	38	Phuong		100%
40	✓	-	Test sea	arching	2 hrs	Fri 7/1/16	Mon 7/4/16	39	Phuong		100%
41	✓	-	Design	the shopping cart page	3 hrs	Fri 6/24/16	Mon 6/27/16	13	Thien		100%
42	✓	-	Progran	m the shopping cart page	4 hrs	Mon 6/27/16	Mon 6/27/16	41	Thien		100%
43	✓	-	Test the	e shopping cart page	2 hrs	Mon 6/27/16	Mon 6/27/16	42	Thien		100%
44	✓	-	Design	adding products to cart	1 hr	Thu 6/30/16	Thu 6/30/16	37	Son		100%
45	✓	-	Progran	m adding products to cart	3 hrs	Mon 7/4/16	Mon 7/4/16	44	Son		100%
46	✓	-	Test ad	ding products to cart	1 hr	Tue 7/5/16	Tue 7/5/16	45	Son		100%
						<u> </u>	·				
				Task		nactive Summary		External T	asks		
				Split		Manual Task		External M	1ilestone	\Diamond	
Proie	ct· F-c	commerce	eWebsite	Milestone	[Duration-only		Deadline		•	

Project: E-commerceWebsite Date: Wed 7/20/16 Task Inactive Summary External Tasks

Split Manual Task External Milestone

Milestone Duration-only Deadline

Summary Manual Summary Rollup Progress

Project Summary Manual Summary Manual Progress

Inactive Task Start-only Inactive Milestone


ID	0	Task Mode	Task Name			Duration	Start	Finish	Predece	Resource Names	% Complete	
47	V	-	Design	removing products fro	om cart	1 hr	Tue 6/28/16	Tue 6/28/16	43	Phuong		100%
48	V	-	Progran	m removing products	from cart	4 hrs	Tue 6/28/16	Tue 6/28/16	47	Phuong		100%
49	V	-	Test rei	moving products from	cart	2 hrs	Tue 6/28/16	Tue 6/28/16	48	Phuong		100%
50	✓	-5	Design	modifying products in	cart	1 hr	Tue 6/28/16	Tue 6/28/16	43	Thien		100%
51	V	- 5	Progran	m modifying products	in cart	4 hrs	Tue 6/28/16	Tue 6/28/16	50	Thien		100%
52	V	-	Test mo	odifying products in ca	art	2 hrs	Tue 6/28/16	Tue 6/28/16	51	Thien		100%
53	✓	<u> </u>	Design	checkout page		3 hrs	Thu 6/30/16	Thu 6/30/16	13	Son		100%
54	✓	-5	Progran	m checkout page		4 hrs	Fri 7/1/16	Fri 7/1/16	53	Son		100%
55	✓	-5	Test ch	eckout page		2 hrs	Mon 7/4/16	Mon 7/4/16	54	Son		100%
56	✓	-5	Finish c	customer interaction s	ection	0 hrs	Tue 7/5/16	Tue 7/5/16	43,46,	ı		100%
57	✓	-5	Customer	interaction section r	eview	16 hrs	Tue 7/5/16	Thu 7/7/16				100%
58	✓	-5	Review	implemented feature	es .	4 hrs	Tue 7/5/16	Tue 7/5/16	56	Phuong,Son	1,	100%
59	✓	-5	Update	source code		8 hrs	Tue 7/5/16	Wed 7/6/16	58	Phuong,Son),	100%
60	✓	-5	Test the	e section again		4 hrs	Wed 7/6/16	Thu 7/7/16	59	Phuong		100%
61	✓	-5	Finish r	eview		0 hrs	Thu 7/7/16	Thu 7/7/16	60			100%
62	✓	-5	Administr	ration section		34 hrs	Thu 7/7/16	Wed 7/13/16	1			100%
63	✓	-5	Design	creating new product		3 hrs	Thu 7/7/16	Thu 7/7/16	61	Son		100%
64	✓	-5	Progran	m creating new produ	ct	4 hrs	Fri 7/8/16	Fri 7/8/16	63	Son		100%
65	✓	-5	Test cre	eating new product		2 hrs	Mon 7/11/16	Mon 7/11/16	64	Son		100%
66	✓	-5	Design	modifying product		3 hrs	Mon 7/11/16	Mon 7/11/16	65	Phuong		100%
67	✓	-5	Progran	m modifying product		4 hrs	Tue 7/12/16	Tue 7/12/16	66	Phuong		100%
68	✓	-5	Test mo	odifying product		2 hrs	Wed 7/13/16	Wed 7/13/16	67	Phuong		100%
69	✓	_ 5	Design	removing product		2 hrs	Thu 7/7/16	Thu 7/7/16	61	Thien		100%
-		commerce 7/20/16	eWebsite	Task Split Milestone Summary Project Summary	*	Manual Duratio Manual			External Ta External M Deadline Progress Manual Pr	lilestone	•	

]

Finish-only

Inactive Milestone

)	0	Task Mode	Task Name	Duration	Start	Finish	Predece	Resource Names	% Complete
70	V		Program removing product	3 hrs	Fri 7/8/16	Fri 7/8/16	69	Thien	100%
71	V	-	Test removing product	2 hrs	Fri 7/8/16	Mon 7/11/16	70	Thien	100%
72	V	-	Design viewing orders	3 hrs	Thu 7/7/16	Fri 7/8/16	61	Son	100%
73	V	-	Program viewing orders	4 hrs	Fri 7/8/16	Mon 7/11/16	72	Son	100%
74	V	-	Test viewing orders	2 hrs	Mon 7/11/16	Mon 7/11/16	73	Son	100%
75	V	-	Design modifying orders	3 hrs	Mon 7/11/16	Tue 7/12/16	74	Phuong	100%
76	V	-	Program modifying orders	4 hrs	Tue 7/12/16	Wed 7/13/16	75	Phuong	100%
77	V	-	Test modifying orders	2 hrs	Wed 7/13/16	Wed 7/13/16	76	Phuong	100%
78	V	-	Design statistics feature	3 hrs	Thu 7/7/16	Thu 7/7/16	61	Thien	100%
79	V	-	Program statistics feature	4 hrs	Fri 7/8/16	Fri 7/8/16	78	Thien	100%
80	✓	-	Test statistics feature	2 hrs	Mon 7/11/16	Mon 7/11/16	79	Thien	100%
81	✓	-	Finish administration section	0 hrs	Wed 7/13/16	Wed 7/13/16	80,71,	(100%
82	✓	-	Administration section review	16 hrs	Wed 7/13/16	Fri 7/15/16			100%
83	V	-	Review implemented features	4 hrs	Wed 7/13/16	Thu 7/14/16	81	Phuong,Son	100%
84	✓	-	Update source code	8 hrs	Thu 7/14/16	Fri 7/15/16	83	Phuong,Son	100%
85	V	-	Test the section again	4 hrs	Fri 7/15/16	Fri 7/15/16	84	Phuong	100%
86	V	-	Finish review	0 hrs	Fri 7/15/16	Fri 7/15/16	85		100%
87		-	Deployment	4 hrs	Fri 7/15/16	Mon 7/18/16			0%
88		-	Deploy the website to a host	4 hrs	Fri 7/15/16	Mon 7/18/16	61,86	Phuong	0%
89		-5	Finish deployment	0 hrs	Mon 7/18/16	Mon 7/18/16	88		0%
90		-	Finalization	8 hrs	Mon 7/18/16	Tue 7/19/16			0%
91		-	Create the documents for the website	8 hrs	Mon 7/18/16	Tue 7/19/16	89	Thien	0%
92		- 5	Finish finalization	0 hrs	Tue 7/19/16	Tue 7/19/16	91		0%



1 Mode	Task Name		D	uration Star	rt	Finish		Resource Names	% Complete
93	Project cor	nplete	0	hrs Tue	e 7/19/16	Tue 7/19/16	92		
		Task		Inactive Summa	ary		External Ta	sks	
		Task Split			ary		External Ta External M		•
			*		ary -				→+
roject: E-commer	ceWebsite	Split	*	Manual Task			External M Deadline		
roject: E-commer ate: Wed 7/20/16	ceWebsite	Split Milestone Summary	•	Manual Task Duration-only Manual Summa	ary Rollup —		External M Deadline Progress	ilestone	
roject: E-commer ate: Wed 7/20/16	ceWebsite	Split Milestone Summary Project Summary	*	Manual Task Duration-only Manual Summa Manual Summa	ary Rollup —		External M Deadline	ilestone	
oject: E-commer ate: Wed 7/20/16	ceWebsite	Split Milestone Summary	• • • • • •	Manual Task Duration-only Manual Summa	ary Rollup		External M Deadline Progress	ilestone	

